
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/04/2014

ESTIMATE SUMMARY 13:26:09

CONTID: C18316         ESTIMATE NO: 0003 PROG 2005

PCN: 18316-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 WEST MAIN IN STERLING PERCENT TIME:

PROJECT NO: STA0142-058                   

SH 14 WEST MAIN IN STERLING

NAME OF ROAD: 014C

PROJECT COUNTIES: LOGAN

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 05/31/2014 DATE TIME STARTED 03/03/2014

9600 E. 104th Avenue DATE LET 11/14/2013 DATE WORK BEGAN

 DATE AWARDED 11/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/18/2013 DATE ACCEPTED

Henderson CO 80640                  DATE NOTICE TO PROCEED 03/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,642,725.35 PARTICIPATING $ $ 299,580.97

AWARD PROJECT AMT: 7,017,511.53 NON-PARTICIPATING 310,965.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 120,128.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,142.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.81

WORK DAYS

WORK DAYS

15.73%

6,440,554.91

610,546.14

730,674.69

714,532.17

$

$

$

$

846,981.22

355,189.22

1,202,170.44

324,938.09

1,527,108.53

-31,717.39

0.00

1,495,391.14

0.00

AMOUNT DUE 1,495,391.14 714,532.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 714,532.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.5 TIME ALLOW: 196

ORIG TIME ALLOW: 190
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 4.000

3.000

202-00001  
 

3,727.297.000

1,597.41

7.000

EACH

532.47000

0010 Removal of Inlet 4.000

1.000

202-00019  
 

1,331.155.000

266.23

24.000

EACH

266.23000

0015 Removal of Pipe 419.000

88.000

202-00035  
 

5,191.68507.000

901.12

909.000

LF  

10.24000

0020 Removal of Median Cover 360.000

86.000

202-00195  
 

593.18446.000

114.38

5,604.000

SY  

1.33000

0025 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

822.000

SY  

1.33000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

164.000

LF  

1.33000

0035 Removal of Gutter 28.000

0.000

202-00202  
 

77.2828.000

0.00

717.000

LF  

2.76000

0040 Removal of Curb and Gutter 1,828.000

563.000

202-00203  
 

1,601.972,391.000

377.21

33,952.000

LF  

0.67000

0045 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

4,684.000

SY  

1.66000

0050 Removal of Asphalt Mat 42.000

43.000

202-00220  
 

113.0585.000

57.19

2,741.000

SY  

1.33000

0055 *Removal of Pavement Marking 0.000

1,696.000

202-00250  
 

4,121.281,696.000

4,121.28

13,046.000

SF  

2.43000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

88.000

LF  

43.14000

0065 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

498.18000

0070 *Removal of Ground Sign 7.000

0.000

202-00810  
 

510.307.000

0.00

47.000

EACH

72.90000

0075 *Removal of Sign Panel 1.000

0.000

202-00821  
 

103.281.000

0.00

76.000

EACH

103.28000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

10.000

EACH

186.81000

0085 *Removal of Guardrail Type 3 0.000

54.000

202-01130  
 

289.9854.000

289.98

54.000

LF  

5.37000

0090 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

9,890.000

SF  

0.61000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

15,774.000

CY  

6.00000

0100 Embankment Material (Complete In Place) (Special) 155.000

150.000

203-00062  
 

4,687.85305.000

2,305.50

3,000.000

CY  

15.37000

0105 Muck Excavation 145.000

137.000

203-00100  
 

1,852.74282.000

900.09

3,000.000

CY  

6.57000

0110 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

100.71000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 4.000

4.000

203-01500  
 

1,099.128.000

549.56

100.000

HOUR

137.39000

0120 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

93.62000

0125 Potholing 133.500

7.000

203-01597  
 

35,396.17140.500

1,763.51

140.500

HOUR

251.93000

0130 Structure Excavation 769.000

272.000

206-00000  
 

3,674.731,041.000

960.16

1,041.000

CY  

3.53000

0135 Structure Backfill (Class 1) 513.000

124.000

206-00100  
 

18,218.20637.000

3,546.40

637.000

CY  

28.60000

0140 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0145 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0150 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

6,180.83000

0155 *Erosion Log (12 Inch) 4,016.000

0.000

208-00002  
 

18,072.004,016.000

0.00

4,016.000

LF  

4.50000

0155 MATERIAL ALLOWANCE 684.000

0.000

1,409.04684.000

0.00LF  

2.06000

0160 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,500.000

LF  

1.52000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Aggregate Bag 187.000

0.000

208-00035  
 

1,366.97187.000

0.00

700.000

LF  

7.31000

0170 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

5.000

EACH

1,406.34000

0175 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

70.000

LF  

16.88000

0180 *Storm Drain Inlet Protection (Type 2) 105.000

0.000

208-00052  
 

2,953.65105.000

0.00

105.000

LF  

28.13000

0185 Removal and Disposal of Sediment (Labor) 6.000

6.000

208-00103  
 

476.4012.000

238.20

90.000

HOUR

39.70000

0190 Removal and Disposal of Sediment (Equipment) 4.000

6.000

208-00105  
 

803.6010.000

482.16

30.000

HOUR

80.36000

0195 Sweeping (Sediment Removal) 14.000

47.000

208-00106  
 

9,265.2961.000

7,138.83

150.000

HOUR

151.89000

0200 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

80.36000

0205 Erosion Control Supervisor 15.000

19.000

208-00206  
 

13,388.5234.000

7,481.82

150.000

DAY 

393.78000

0210 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

13.000

EACH

200.48000

0215 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

30.000

EACH

182.27000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

44.000

EACH

249.09000

0225 Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

36.000

EACH

60.76000

0230 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

12.000

EACH

303.77000

0235 *Seeding (Native) 0.000

0.400

212-00006  
 

286.760.400

286.76

3.000

ACRE

716.89000

0240 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

2,904.01000

0245 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

6.000

ACRE

668.29000

0250 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,200.000

LB  

3.65000

0255 *Bonded Fiber Matrix 0.000

0.400

213-00150  
 

2,624.550.400

2,624.55

10.000

ACRE

6,561.37000

0260 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

340.000

SY  

2.43000

0265 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

180.000

SY  

26.73000

0270 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

36.42000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 ABC (CL 6) 183.000

127.000

304-06007  
 

20,270.90310.000

8,304.53

310.000

CY  

65.39000

0275 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

71,931.000

SY  

2.19000

0280 *Hot Mix Asphalt (Patching) (Asphalt) 141.770

143.870

403-00720  
 

81,561.65285.640

41,080.64

314.000

TON 

285.54000

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

176.000

TON 

48.61000

0290 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

1,349.000

SY  

27.21000

0295 Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

921.000

SY  

28.64000

0300 Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

1,517.000

SY  

50.26000

0305 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

65,722.000

SY  

36.52000

0305 MATERIAL ALLOWANCE Coarse Aggregate 3,646.739

0.000

15,389.243,646.739

0.00SY  

4.22000

0305 MATERIAL ALLOWANCE Coarse Aggregate 0.000

28,466.481

120,128.5528,466.481

120,128.55SY  

4.22000

0305 MATERIAL ALLOWANCE Reinforcing Steel 24,013.219

0.000

76,842.3024,013.219

0.00SY  

3.20000
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PCN: 18316-BID    ESTIMATE RUN

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE Intermediate Rock 65,393.506

0.000

111,168.9665,393.506

0.00SY  

1.70000

0310 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

11,163.000

SY  

40.30000

0315 Partial Depth Repair of Concrete Pavement 0.000

0.000

412-05000  
 

0.000.000

0.00

301.000

SF  

2.83000

0320 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

12.000

LF  

280.23000

0325 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

200.000

SF  

36.46000

0330 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

9,000.000

SY  

3.65000

0335 Concrete Class D 5.900

28.300

601-03000  
 

22,027.8834.200

18,227.75

34.200

CY  

644.09000

0340 Reinforcing Steel 523.000

1,121.000

602-00000  
 

1,972.801,644.000

1,345.20

7,629.000

LB  

1.20000

0345 18 Inch Reinforced Concrete Pipe (Complete In Place) 858.000

60.000

603-01185  
 

54,767.88918.000

3,579.60

918.000

LF  

59.66000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 405.000

89.000

603-01245  
 

36,017.54494.000

6,488.99

494.000

LF  

72.91000

0355 30 Inch Reinforced Concrete Pipe (Complete In Place) 272.000

8.000

603-01305  
 

26,149.20280.000

747.12

280.000

LF  

93.39000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 36 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01365  
 

1,784.4816.000

0.00

64.000

LF  

111.53000

0365 6x4 Foot Concrete Box Culvert (Precast) 81.000

81.000

603-70604  
 

89,652.42162.000

44,826.21

162.000

LF  

553.41000

0370 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

14.000

EACH

3,354.20000

0375 Inlet Type 16 (Single) (Special) 0.000

0.000

604-16050  
 

0.000.000

0.00

3.000

EACH

4,611.32000

0380 Inlet Special 0.000

2.000

604-19000  
 

9,510.602.000

9,510.60

2.000

EACH

4,755.30000

0385 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

6,711.89000

0390 Inlet Type R  L 15 (5 Foot) 0.000

1.000

604-19305  
 

9,104.621.000

9,104.62

3.000

EACH

9,104.62000

0395 Manhole Slab Base (10 Foot) 6.000

1.000

604-30010  
 

17,479.287.000

2,497.04

7.000

EACH

2,497.04000

0400 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

450.000

LF  

91.08000

0405 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

282.000

LF  

53.33000

0410 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

594.000

LF  

41.56000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

856.62000

0420 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

996.36000

0425 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,415.56000

0430 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

838.40000

0435 Fence (Plastic) 400.000

100.000

607-11525  
 

1,215.00500.000

243.00

500.000

LF  

2.43000

0440 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

1,300.000

LF  

2.43000

0445 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,784.000

SY  

24.58000

0450 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

176.000

SY  

62.10000

0455 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

7,020.000

LF  

8.63000

0460 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

18,696.000

LF  

9.75000

0465 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

19.000

LF  

13.48000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

644.000

LF  

39.60000

0475 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

144.000

LF  

39.60000

0480 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

19,724.000

SF  

4.15000

0485 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

30.000

EACH

75.33000

0490 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

5.000

EACH

77.76000

0495 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

260.000

LF  

14.95000

0500 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

570.000

LF  

17.44000

0505 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

3,170.000

LF  

9.96000

0510 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

665.000

LF  

11.21000

0515 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

12.000

EACH

622.72000

0520 *Pull Box (24"x24"x12") 0.000

0.000

613-07029  
 

0.000.000

0.00

3.000

EACH

996.36000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

62,272.28000

0530 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

42.000

EACH

1,893.08000

0535 *Light Standard Metal (30 Foot) (2 Arm) (Spec) 0.000

0.000

613-34303  
 

0.000.000

0.00

21.000

EACH

5,822.46000

0540 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

21.000

EACH

1,369.99000

0545 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

2.000

EACH

9,963.56000

0550 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

353.000

SF  

20.05000

0555 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

559.000

SF  

27.95000

0560 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

30.38000

0565 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

158.000

LF  

6.08000

0570 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

16.000

EACH

46.18000

0575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

375.000

LF  

14.58000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

33.000

EACH

218.71000

0585 *Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

9.000

EACH

124.54000

0590 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

591.58000

0595 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,183.17000

0600 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

292.68000

0605 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

4.000

EACH

6,849.95000

0610 *Traffic Signal Face (12-12-12) (Install Only) 0.000

0.000

614-75336  
 

0.000.000

0.00

6.000

EACH

249.09000

0615 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

560.45000

0620 *Construction Surveying 0.063

0.062

625-00000  
 

11,391.270.125

5,650.07

1.000

L S 

91,130.15000

0625 *Mobilization 0.250

0.250

626-00000  
 

144,924.080.500

72,462.04

1.000

L S 

289,848.15000

0630 *Public Information Services 0.250

0.150

626-01000  
 

5,215.080.400

1,955.65

1.000

L S 

13,037.69000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Pavement Marking Paint 0.000

9.000

627-00001  
 

710.829.000

710.82

177.000

GAL 

78.98000

0640 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

147.000

GAL 

115.43000

0645 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,792.000

SF  

13.37000

0650 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

842.000

SF  

14.58000

0655 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,854.000

SF  

12.15000

0660 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

5.000

EACH

874.85000

0665 *Flagging 843.500

537.500

630-00000  
 

36,914.131,381.000

14,367.38

6,000.000

HOUR

26.73000

0670 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

30.000

HOUR

78.98000

0675 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,215.07000

0680 *Traffic Control Inspection 10.000

6.000

630-00007  
 

1,944.1616.000

729.06

50.000

DAY 

121.51000

0685 *Traffic Control Management 44.000

29.000

630-00012  
 

51,002.1873.000

20,261.14

200.000

DAY 

698.66000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

546.791.000

0.00

2.000

EACH

546.79000

0695 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

255.153.500

0.00

40.000

EACH

72.90000

0700 *Barricade (Type 3 M-B) (Temporary) 0.500

0.000

630-80336  
 

72.910.500

0.00

25.000

EACH

145.81000

0705 *Construction Traffic Sign (Panel Size A) 44.500

0.500

630-80341  
 

2,187.4545.000

24.31

133.000

EACH

48.61000

0710 *Construction Traffic Sign (Panel Size B) 11.500

1.000

630-80342  
 

1,063.1312.500

85.05

46.000

EACH

85.05000

0715 *Construction Traffic Sign (Special) 75.000

0.000

630-80344  
 

1,275.7575.000

0.00

150.000

SF  

17.01000

0720 *Vertical Panel (With Light) (Flashing) 0.500

0.000

630-80353  
 

30.380.500

0.00

25.000

EACH

60.76000

0725 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,430.142.000

0.00

4.000

EACH

1,215.07000

0730 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

13,669.532.500

0.00

6.000

EACH

5,467.81000

0735 *Drum Channelizing Device 41.000

40.500

630-80360  
 

2,772.6381.500

1,377.81

200.000

EACH

34.02000

0740 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

710.829.000

0.00

50.000

EACH

78.98000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *Concrete Barrier (Temporary) 280.000

0.000

630-80370  
 

10,889.20280.000

0.00

560.000

LF  

38.89000

0750 *Traffic Cone 30.000

0.000

630-80380  
 

364.5030.000

0.00

150.000

EACH

12.15000

0755 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

200.000

EACH

34.02000

0760 *Stackable Vertical Panels 5.000

0.000

630-80393  
 

182.305.000

0.00

200.000

EACH

36.46000

0761 Impact Atten (Sand Fill) (Temp) 0.500

0.000

630-85006  
 

652.490.500

0.00

1.000

EACH

1,304.97000

0765 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0770 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0775 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

168,000.000

F A 

1.00000

0780 F/A Incentive Liquidated Incentive/Disincentive 0.000

0.000

700-70014  
 

0.000.000

0.00

164,000.000

F A 

1.00000

0785 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

73,000.000

F A 

1.00000
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PCN: 18316-BID    ESTIMATE RUN 06/04/2014

PROJECT: STA0142-058                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0800 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0805 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0810 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,800.000

F A 

1.00000

0815 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,117,484.22419,709.526,787,223.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,123.981.000

0.00

1.000

EACH

26,123.98000

0825 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,123.981.000

0.00

1.000

EACH

26,123.98000

0830 Sanitary Facility 1.000

0.000

620-00020  
 

2,187.121.000

0.00

1.000

EACH

2,187.12000

CAT 54,435.080.0054,435.08CURRENT AMT0400 $ $ $

CAT NO0500 WATER LINE 

0835 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

13.000

EACH

164.82000

0840 Embankment Material (Complete In Place) (Special) 271.000

812.000

203-00062  
 

16,645.711,083.000

12,480.44

1,095.000

CY  

15.37000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0845 Structure Excavation 271.000

1,180.000

206-00000  
 

5,122.031,451.000

4,165.40

1,496.000

CY  

3.53000

0850 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

259.000

CY  

109.56000

0855 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

409.000

CY  

29.53000

0860 Manhole Special (10 Foot) 0.000

1.000

604-39010  
 

4,088.131.000

4,088.13

1.000

EACH

4,088.13000

0865 *1-1/4 Inch HDPE Conduit (Bored) 0.000

0.000

613-00026  
 

0.000.000

0.00

767.000

LF  

18.68000

0870 Water Service 0.000

0.000

619-00002  
 

0.000.000

0.00

13.000

EACH

1,904.78000

0875 24 Inch Welded Steel Pipe 0.000

30.000

619-10240  
 

10,379.4030.000

10,379.40

30.000

LF  

345.98000

0880 *30 Inch Welded Steel Pipe (Jacked) 30.000

0.000

619-10307  
 

34,494.3030.000

0.00

30.000

LF  

1,149.81000

0885 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

98.000

LF  

77.17000

0890 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

155.000

LF  

72.26000

0895 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

66.000

LF  

116.63000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0900 10 Inch Plastic Pipe 0.000

0.000

619-50800  
 

0.000.000

0.00

286.000

LF  

136.36000

0905 14 Inch Plastic Pipe 0.000

0.000

619-51100  
 

0.000.000

0.00

173.000

LF  

137.69000

0910 16 Inch Plastic Pipe 51.000

2,437.000

619-51280  
 

224,790.802,488.000

220,182.95

4,199.000

LF  

90.35000

0915 Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

20.000

EACH

342.22000

0920 4 Inch Gate Valve 0.000

1.000

619-75032  
 

731.801.000

731.80

2.000

EACH

731.80000

0925 6 Inch Gate Valve 0.000

1.000

619-75048  
 

913.091.000

913.09

1.000

EACH

913.09000

0930 8 Inch Gate Valve 0.000

1.000

619-75064  
 

1,396.051.000

1,396.05

1.000

EACH

1,396.05000

0935 10 Inch Gate Valve 0.000

3.000

619-75080  
 

6,520.053.000

6,520.05

3.000

EACH

2,173.35000

0940 14 Inch Butterfly Valve 0.000

0.000

619-76124  
 

0.000.000

0.00

1.000

EACH

5,889.49000

0945 16 Inch Butterfly Valve 0.000

7.000

619-76128  
 

45,282.867.000

45,282.86

12.000

EACH

6,468.98000

0950 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

7.000

EACH

7,442.58000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:09

CUMULATIVE
AMOUNT

CAT NO0500 WATER LINE 

0955 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

13.000

EACH

1,082.38000

0960 F/A Furnish & INSTALL LOWERING 0.000

0.000

700-70080  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0961 Pump 0.000

0.000

203-01549  
 

0.000.000

0.00

0.000

HOUR

295.00000

0962 Added Item (Each)/ 4" Water line Lowering 0.000

1.000

900-00007  
 

4,825.001.000

4,825.00

1.000

EACH

4,825.00000

0963 Added Item (Each)/ 6" Water Line Lowering 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

5,425.00000

0964 Added Item (Each)/ 10" Water Line Lowering 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

6,470.00000

0965 Added Item (Each)/ 12" Water Line Lowering 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

8,280.00000

0966 Added Item (Each)/ 14" Water Line Lowering 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

11,570.00000

0967 Added Item (Each)/ 16" Water Line Lowering 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

12,868.00000

CAT 355,189.22310,965.17801,066.99CURRENT AMT0500 $ $ $

$ 1,527,108.52730,674.69$7,642,725.35$CURRENT AMTPROJECT TOTAL


